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Write a brief narrative of work accomplished. Compare actual accomplishments to
objectives established as indicated in the work plan. When the output can be
guantified, a computation of cost per unit is required when useful . *

Participants: Laurinda Ramonda — provide training, supervision and shipping of

samples to lab

Greg Chrislip, state entomologist — provide training, supervision and
specimen sorting

Eric La Gasa, Washington State Department of Agriculture, Plant Protection
Division, Olympia, WA — provide specimen identification

N/A — trapping and data entry

December 7, 2013 — Pre-award letter signed to expire on March 31, 2013.

March 27, 2013 — Pre-award letter extensions signed and will expire on May 31, 2013.
May 6, 2013 — Pre-award letter extensions were signed with an expiration of July 31,
2013.

May 10, 2013 — Funding levels reduced by 7.8% from Pest Detection line item.

June 27, 2013 — Cooperative agreements were signed

July 18, 2013 — Funding received

Cooperative agreement not signed and funding received too late to start survey in 2013.
Asked for extension to do survey activities in 2014.

October 16, 2013 — Some survey supplies ordered

November 13, 2013 — Survey extension letter signed

December 2, 2013 — Extended cooperative agreement (article 23) signed to end
December 30, 2014

Funding Amount

Funding Amount

Total Number of

Cost Per Unit

(USDA) (KDA) Traps
Proposed = $43,726 | Proposed = $5,171 Proposed = 300 Proposed = $163
Actual = $37,333 Actual = $4,600 Actual = N/A Actual = $ N/A




1. Survey methodology (trapping protocol):

Common Name

Scientific Name

Pest:

Rosy Gypsy Moth

Lymantria Mathura

False Codling Moth

Thaumatotibia leucotreta

Summer Fruit Tortrix

Adoxophyes orana

Green Oak Tortrix

Tortrix viridana

Variegated Golden Tortrix

Archips xylosteanus

Asian Gypsy Moth

Lymantria dispar dispar

European Gypsy Moth

Lymantria dispar

Proposed Actual

Sites (Locations): 50 N/A
Traps: 300 N/A
Number of Counties: 21 N/A
Counties: Possible counties to be surveyed:

Cheyenne, Clark, Comanche, Ellis,

Hamilton, Jewell, Kiowa, Logan, Meade, N/A

Mitchell, Morton, Ness, Norton,

Osborne, Pratt, Russell, Sherman,

Stafford, Stanton, Trego, Wallace.
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2. Survey dates:

Proposed Actual
Survey Dates: April — September 2013 N/A
3. Benefits and results of survey:
Positive Negative Total Number
Traps N/A N/A N/A

4. Database submissions:

e Data will be submitted to NAPIS after results received from lab.

If appropriate, explain why objectives were not met.*

e Funding levels reduced by 7.8% so needed to shorten project by 1 month.

e Cooperative agreements completed on June 27, 2013.

e Extension approved on December 2, 2013 since no agreement was signed by the time this
project should have been started. Funding received too late to start survey in 2013.

Where appropriate, explain any cost overruns or unobligated funds in excess of $1,000.
*

*indicates information is required per 7 CFR 3016.40 and 7 CFR 3019.51
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